

Implementation

Implementation

Fiorano Implementation Services (FIS) methodology is based on best practices evolved over several projects executed in the past. Our project management process includes an iterative approach using Work Breakdown Structure (WBS) and adheres to Project Management Institute (PMI) guidelines providing a structural view into the project. It is part of MS-Project and an essential tool for planning and executing the project. WBS is used to define the work for the project and to develop the project's schedule, resource requirement

Key Activities

Project deliverance is categorized into six phases:

- Requirements phase
- Design phase
- Development phase
- Testing phase
- Go LIVE phase
- Maintenance phase

Requirement phase

- Understand existing IT application landscape, architecture, various interface mechanisms available for each of the applications.
- Discuss technical performance requirements and thresholds.
- Discuss technical requirements.
- · Identify the required Fiorano adaptors and infrastructure requirements.
- Discuss project implementation plan.
- Requirements sign-off.

Design phase

- Design system architecture to deploy Fiorano
- Create test plan
- · Deployment architecture and test plan sign-off

Development phase

- · Design flows by applying enterprise integration patterns
- Design proper error handling, monitoring and notification mechanisms
- Design flows for various environments. Create utilities or scripts to move flows between environments
- · Create various security configurations

Testing phase

- · Functionality testing of event processes
- · Load testing of event processes

Go LIVE phase

- Run User Acceptance Tests (UAT)
- User training

Maintenance phase

- · Provide maintenance and support services for the deployed event processes.
- Design, develop, test and deploy enhancements to existing event processes, new requirements & event processes.
- · Provide ongoing monitoring services of event processes.
- · Conduct quarterly optimization, audit / review of event processes

Key Benefits

Work Organization

Assigns project tasks in a logical and structured way dividing work into independent tasks allowing resource allotment and progress measurement

Costs Management

Helps manage the costs of the project by associating each task with manpower and uses resources

Task Scheduling

Monitors the progress on each task and tracks the overall project schedule while identifying the critical tasks that might delay the project

Functionality

Offers a view at the functionality of each task and makes sure it contributes the required performance and identifies the problem and modifies the work that is not according to the specifications

About Fiorano

Established in Silicon Valley in 1995, Fiorano is a global leader in high-performance hybrid integration, API Management enabling interoperability, agility, profitability and new revenue streams.

With decades of experience of working with organisations across the sectors such as Financial Services, Defence, Public and Healthcare all over the world, Fiorano technology has been put to the test and proven time-and time again with leading organisations including AT&T, British Telecom, Canadia Bank, Commercial Bank of Africa, Dyckerhoff, Federal Bank, McKesson, NASA, UK (NHS) National Health Service, Korea Telecom, L'Oreal (India), Schlumberger, United States Coast Guard, Vodafone and others who have deployed Fiorano for their mission critical applications, driving innovation with solutions built in just days, yielding unprecedented productivity.

To find out more about how Fiorano can help you meet your enterprise integration and API objectives, please visit www.fiorano.com or e-mail us at sales@fiorano.com

AMERICAS

Fiorano Software, Inc. 230 S. California Avenue Suite 103 Palo Alto CA 94306 USA Tel: +1 650 326 1136 Fax: +1 646 607 5875 Toll-Free: +1 800 663 3621 Email: info@fiorano.com

EMEA

Fiorano Software Ltd. 3000 Hillswood Drive Hillswood Business Park Chertsey Surrey KT16 0RS UK Tel: +44 (0) 1932 895005 Fax: +44 (0) 1932 325413 Email: info_uk@fiorano.com

APAC

Fiorano Software Pte. Ltd. Level 42, Suntec Tower Three 8 Temasek Boulevard 038988 Singapore Tel: +65 6829 2234 Fax: +65 6829 2235 Email: info_asiapac@fiorano.com

UAE

Fiorano Software Ltd. Dubai Internet City, Building 16 Ground Floor, EX-22 PO Box 73030, Dubai, UAE Tel: +971 4 319 7349 Email: info@fiorano.com

© Copyright 2000-2020 Fiorano Software, Inc. and Affiliates. All rights reserved. Fiorano Middleware Platform SOA, Fiorano ESB, FioranoMQ, Fiorano JMS Server, Fiorano Cloud Platform, Fiorano Cloud ESB and the Fiorano logo are trademarks or registered trademarks of Fiorano and Affiliates. All other trademarks are the property of their respective owners. Information contained herein is subject to change without prior notice.